5:29		27/6/2024		Plán výroby		Priority: 1- 2- 3- 4-		2- 3-	WELD030 WELD052 WELD058	OEE %	Dohled skla dnech	
Týden:	en: 26 Thursday											
			PROJEKT	NÁZEV		Vyrobit za týden	Vyrobeno celkem	Nutno davyrobit	SKLAD ve dnech			
2	APT1	<u>WELD051</u>	257304- 80	BCB FRT HS		1746	1123	-623	5.63	87	273325-80	6.02
		<u>WELD054</u>	257385- 80	BCB RR		2784	2149	-635	5.85	94	257385-80	5.85
		<u>WELD052</u>	273329- 80	HCB LLC		915	323	-592	3.20		257285-80	2.90
		<u>WELD046</u>	279080- 80	P33B MC FRT		3800	2420	-1380	2.14	92	279080-80	2.14
		MEI DOEZ	250786-	D22D DD 111		4981	3096	-1885	5.57	77	250442.00	F 27
	APT2	WELDOS7	80 250112-	P33B RR LH		3820	2505	-1315	3.61	77	250113-80	5.27
		WELD058	80 251001-	P33B RR RH	250 000 mm/ vša na nalić na na10	5640	2812	-2828	4.86	100	250112-80	3.61
_		WELD040	80 266791-	P33B FRT LWR	250 998 není, vše na roll6 na op10					90	252005.00	2.50
АР		WELD063	80 257321-	PSA P51 RR	Chov na 995 je brzo tady	1626 1928	1692	66	15.05	91	253995-80	3.60
		WELD066	80	PSA P52/OV52	1205 CC pak chov na 265991	1926	715	-1213	10.20		265991-80	8.75
		WELD036	259400-	BUSHING P33B RR		4981	2622	-2359		77		
	APT3	WELD030	80 259357-	CC P33B FRT RH		3800	2394	-1406				
		WELD037	80 259358-	CC P33B FRT LH		3800	2492	-1308				
		Weld030	80 247583-	BJA HEV LH		3000	2112	-888	2.62		247584-80	2.98
		WELD050	80 257376-	BUSHING LH BCB		2226	1792	-434		91	217501.00	2.50
		WELD050	80 264631-	RR TESLA SHOCK		5860	3375	-2485	4.61	96		
		WELDOOT	80	TOWER						30		
	INFO											
PŘESČAS Schota												

APU2	Směna	Sobota Noční						
WELD036	OP							
WELD050	OP							
	OP							
WELD051	OP							
	Svářeč							
WELD057	OP							
WELDOOA	OP							
WELD024	Svářeč							
	SPV							
	TL							
	TL							
	SPC							
PODPORA								
	Handler							
	WT							
	Udržba							

