16:38		13/6/2024		Plán výroby		Priority: 1- 2-		1-	WELD054	OEE %		
								2-	WELD052		Dohled skladu	
								3-	WELD030			
								4-	WELD046			
Týden:	24	Thursday										
			PROJEKT	NÁZEV		Vyrobit za	Vyrobeno	Nutno	SKLAD ve			
			FINUJEKI	NAZLV		týden	celkem	dovyrobit	dnech			
А Р U 2	APT1	WELD051	257304-80	BCB FRT HS		1552	581	-971	5.00	74	273325-80	3.81
		WELD054	257285-80	BCB LLC		1062	128	-934	1.97	95	257385-80	3.70
		WELD052	273329-80	HCB LLC		2135	2167	32	2.75	90	273329-80	2.75
		WELD046	279080-80	P33B MC FRT		3800	2667	-1133	3.19		279080-80	3.19
	APT2	WELD057	250786-80	P33B RR LH	2 smeny do planu	3516	2700	-816	6.08	98	250113-80	4.72
		WELD058	250112-80	P33B RR RH	126 SVC na Pátek	3694	2757	-937	4.67	97	250112-80	4.67
		WELD040	251001-80	P33B FRT LWR	1 smena do splneni Planu (	3384	2934	-450	4.92	93		
		WELD063	266791-80	PSA P51 RR	Plan splnen	271	559	288	5.49		253995-80	4.14
		WELD066	257321-80	PSA P52/OV52		1928	722	-1206	6.03	68	265991-80	9.00
	APT3					4470	2422	1016	ı			
		WELD036	259400-80	BUSHING P33B RR		4179	3133	-1046				
		WELD037	259357-80	CC P33B FRT RH		3800 3800	2659 2517	-1141 -1283				
		WELD038 Weld030	259358-80 247584-80	CC P33B FRT LH BJA HEV RH	doplnit neuplne baleni	0	0	-1265	2.91		247583-80	4.21
					dopinit neupine baieni	3339	893	-2446	2.31		24/583-80	4.21
		WELD050	257376-80	BUSHING LH BCB RR		3333	833	-2440				
		WELD061	264631-80	TESLA SHOCK TOWER		5860	5106	-754	5.71	87	264631-80	5.71
	INFD	250113 -250786 - 250112 - již neholdovat!										