18:53		22/7/2024			Plán výroby	Priority:		1- 2- 3- 4-	WELD046 WELD040 WELD058 WELD057	OEE %	Dohled skli dneci	
Týden:	30	Monday					Vyrobeno	Nutno	SKLAD ve			
			PROJEKT	NÁZEV		Vyrobit za týden	celkem	dovyrobit	dnech			
	APT1	WELD051	273325-80	HCB FRT		2716	293	-2423	8.31		257304-80	
		WELD054	257385-80	BCB RR		2088	593	-1495	6.93	77	257285-80	
		WELD052						-1830	6.45		273329-80	6.45
		WELD046	279080-80	P33B MC FRT		3800	578	-3222	2.50	91	279080-80	2.50
Ì	APT2	WELD057	250786-80	P33B RR LH		1758	366	-1392	5.90	64	250113-80	3.34
A P U 2		WELD058	250112-80	P33B RR RH		3056	474	-2582	5.51		250112-80	5.51
		WELD040	251001-80	P33B FRT LWR		3948	859	-3089	4.24	100		
		WELD063	266791-80	PSA P51 RR		1355	252	-1103	7.66	47	253995-80	4.87
		WELD066	257321-80	PSA P52/OV52		964	306	-658	8.63		265991-80	7.00
	APT3	WELD036	259400-80	BUSHING P33B RR		2642	100	-2542		100		
		WELD037	259357-80	CC P33B FRT RH		3800	754	-3046				
		WELD038	259358-80	CC P33B FRT LH		3800	721	-3079				
		Weld030	254631MO-	#NENÍ_K_DISPOZICI		#NENÍ_K_DISPOZICI			*********		247584-80	2.59
		WELD050	257376-80	BUSHING LH BCB RR		2226	552	-1674				
		WELD061	264631-80	TESLA SHOCK TOWER		4102	624	-3478	4.30	86		
	INFO											
ļ		<u> </u>			PŘESČAS							