18:22		12/6/2024		Plán výroby		Priority:		1- 2- 3- 4-	WELD052 WELD051 WELD054
Týden:	24	Wednesday		,		Vyrobit	Vyrabena	Nutno	SKLAD ve
			PROJEKT	NÁZEV		za týden		dovyrobit	
A P U Z	APT1	WELD051	273325-80	HCB FRT	PAK 257304	1164	1095	-69	3.85
		WELD054	257385-80	BCB RR		2320	484	-1836	4.39
		WELD052	273329-80	HCB LLC		2135	1527	-608	2.71
		WELD046	279080-80	P33B MC FRT		3800	2066	-1734	2.50
	APT2	WELD057	250786-80	P33B RR LH		3516	1980	-1536	5.61
		WELD058	250112-80	P33B RR RH		3694	1749	-1945	4.46
		WELD040	251001-80	P33B FRT LWR		3384	2223	-1161	4.79
		WELD063	266791-80	PSA P51 RR	Plan splnen	271	559	288	4.61
		WELD066	257321-80	PSA P52/OV52		1928	267	-1661	5.04
	APT3	WELD036	259400-80	BUSHING P33B RR		4179	2660	-1519	
		WELD037	259357-80	CC P33B FRT RH		3800	2127	-1673	
		WELD038	259358-80	CC P33B FRT LH		3800	1985	-1815	
		Weld030	254631MO-	#NENÍ_K_DISPOZICI	Chov na ADDON z duvodu inveturniho rozdilu	#####			########
		WELD050	257376-80	BUSHING LH BCB RR		3339	893	-2446	
		WELD056	264631-80	TESLA SHOCK TOWER		0	4020	4020	5.42
		WELD061	264631-80	TESLA SHOCK TOWER		0	4020	4020	5.42
	INFO								