21:32 Týden:	29	14/7/2024 Sunday			Plán výroby	Priority:		1- 2- 3- 4-	WELD046 WELD030 WELD057 WELD052	OEE %	Dohled skla dnech	
			PROJEKT	název		Vyrobit za týden	Vyrobeno celkem	Nutno dovyrobit	SKLAD ve dnech			
АР U 2	APT1	<u>WELD051</u>	273325-80	HCB FRT	Chov na 257304	3298	1540	-1758	7.86		257304-80	16.01
		WELD054	257285-80	BCB LLC		1770	0	-1770	7.26		273329-80	4.02
		<u>WELD052</u>	273329-80	HCB LLC					4.02		257285-80	7.26
		WELD046	279080-80	P33B MC FRT		4420	2063	-2357	2.70		279080-80	2.70
	APT2	WELD057	250786-80	P33B RR LH		4102	1080	-3022	3.76		250786-80	3.76
		WELD058	250112-80	P33B RR RH		4584	2354	-2230	4.31		250112-80	4.31
		WELD040	251001-80	P33B FRT LWR		3852	1027	-2825	4.37			
		WELD063	253995-80	PSA OV51 RR	maturace utery	1626	718	-908	5.17		266791-80	16.61
		WELD066	265991-80	PSA P54 RR	(Smena C vyroba)	1296	228	-1068	10.10		257321-80	8.79
							•					
	APT3	WELD036	259400-80	BUSHING P33B RR		4544	1559	-2985				
		WELD037	259357-80	CC P33B FRT RH		4510	2436	-2074				
		WELD038	259358-80	CC P33B FRT LH		4510	2588	-1922				
		Weld030	247583-80	BJA HEV LH	1500pak chov	2500	0	-2500	3.31		247584-80	2.90
		WELD050	257376-80	BUSHING LH BCB RR		3339	1904	-1435				
		WELD061	264631-80	TESLA SHOCK TOWER		2930	1374	-1556	4.71			
	INFO				kdo se málem popral							
ļ		<u> </u>			PŘESČAS							