21:41 Týden: 24		12/6/2024 Wednesday		Plán výroby		Priority:		1- 2- 3- 4-	WELD052 WELD051 WELD054
27		PROJEKT		NÁZEV		Vyrobit za týden	Vyrobeno celkem	Nutno dovyrobit	SKLAD ve dnech
A P U 2	APT1	WELD051	273325-80	HCB FRT	PAK 257304	1164	1167	3	3.85
		WELD054	257385-80	BCB RR		2320	484	-1836	4.39
		WELD052	273329-80	HCB LLC	Pak Chov na 257 285	2135	1687	-448	2.71
		WELD046	279080-80	P33B MC FRT		3800	2226	-1574	2.50
	APT2	WELD057	250786-80	P33B RR LH		3516	1980	-1536	5.61
		WELD058	250112-80	P33B RR RH	126 SVC na Pátek	3694	1929	-1765	4.46
		WELD040	251001-80	P33B FRT LWR		3384	2337	-1047	4.79
		WELD063	266791-80	PSA P51 RR	Plan splnen	271	559	288	4.61
		WELD066	257321-80	PSA P52/OV52	CC 257 313 a 314 fyz. málo plex. hodne	1928	267	-1661	5.04
	APT3	WELD036	259400-80	BUSHING P33B RR		4470	2000	4200	
		WELD037	259357-80	CC P33B FRT RH		4179 3800	2880	-1299 -1477	
		WELD038	259358-80	CC P33B FRT LH		3800	2279	-1521	
		Weld030	254631MO-	#NENÍ_K_DISPOZICI	Chov na ADDON z duvodu inveturniho rozdilu(nenalezeno)	#####			#########
		WELD050	257376-80	BUSHING LH BCB RR		3339	893	-2446	
		WELD056	264631-80	TESLA SHOCK TOWER		0			5.42
		WELD061	264631-80	TESLA SHOCK TOWER		0	4020	4020	5.42
	INFD								