Týden:	29	16/7/2024 Tuesday			Plán výroby	Priority:		1- 2- 3- 4-	WELD030 WELD057 WELD052	OEE %	Dohled skl dneci	
.,		racouay	PROJEKT	NÁZEV		Vyrobit za týden	Vyrobeno celkem	Nutno dovyrobit	SKLAD ve dnech			
	APT1	WELD051	257304-80	BCB FRT HS	pak chov na 257376	1552	768	-784	16.01	93	273325-80	7.86
		WELD054				0	448	448	7.26		257285-80	7.26
		WELD052	273329-80	HCB LLC	pak 257385	2745	1198	-1547	4.02	89	257385-80	8.10
		WELD046	279080-80	P33B MC FRT		3800	1832	-1968	2.70		279080-80	2.70
-	APT2	WELD057	250786-80	P33B RR LH	nejsou CC adi overit	2930	1036	-1894	3.76	88	250113-80	8.60
		WELDOS7 WELDOS8	250786-80	P33B RR RH	Zasoba na 2ssmeny Overit (mach 05 potize)	3820	2304	-1516	4.31	97	250113-80	4.31
2		WELD040	251001-80	P33B FRT LWR		3948	1026	-2922	4.37	97	255212 00	1
_		WELD063	253995-80	PSA OV51 RR	utrzena upinka sroub	542	523	-19	5.17	78	266791-80	16.61
4		WELD066	265991-80	PSA P54 RR	cidlo(valec) zavolat urzbu	864	346	-518	10.10	66	257321-80	
	APT3	WELD036	259400-80	BUSHING P33B RR		2930	2080	-850		84		
		WELD037	259357-80	CC P33B FRT RH		3800	1699	-2101				
		WELD038	259358-80	CC P33B FRT LH		3800	1699	-2101				
		Weld030	247584-80	BJA HEV RH	hlidat zasobu CC	1000	723	-277	2.90		247584-80	2.90
		WELD050	257376-80	BUSHING LH BCB RR		1484	0	-1484				
		WELD061	264631-80	TESLA SHOCK TOWER		5274	892	-4382	4.71	86		